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Budget

$1.299bn
Commitments

$1.126bn
Cost to Date

$303.422M

Est. at Completion

$1.299bnReplacement Passenger …
Indirect Cost

Parking Garage
Airside

Roadways
Sitework

Construction Requireme…
Project Management

Phase 2 Lump Sum Desi…
Pre-Construction

Survey
Public Art

Support Facilities

$456.5M

$158.1M

$146.4M

$80.5M

$63.8M

$51.6M

$50.4M

$31.2M

$35.9M

$12.2M

$2.0M

$1.8M

$0.6M

$78.1M

$58.8M

$30.9M

$6.2M

$2.8M

Commitments Actuals

SCHEDULE

DECISION MILESTONE HORIZON

Projected Meeting Date
 

Item for Commission Decision

3/17/25 Additional Public Art Opportunity Program
4/21/25 BWP RPT Substation Agreement Approval

COST

CONSTRUCTION SAFETY CONTRACTOR DIVERSITY ENGAGEMENT

National Average
DART
3.00

23.21M

73.41M

Allowances Committed Remaining Allowances

Total Hours
Worked
686K

Recordable
Incidents

2

Days Lost

0

Burbank DART

2.1

DART: Days away, restricted or transferred

Total Owner
Allowance
96.63M

Target Funding
$1.299bn

Current Disadvantaged Business
Enterprise Commitments

$0M $979.97M
$193.83M

Secured
Funding

85.0%

Finance Status

18% Goal

$193.83M
Percentage calculation is based on the HPTJV Current committed budget

19.78%

1.82M

48.18M

Contingency Approved Remaining Contingency

Total Owner
Contingency

50.00M

COST Variance (Budget -
EAC)

$0


