



As of April 30, 2024

SCHEDULE



● Current Commitments ● Cost to Date



COST




Finance Status

Target Funding
\$1.249bn

Secured Funding
31.9%

● Committed Allowances ● Remaining Allowances




DECISION MILESTONE HORIZON

Projected Meeting Date	Item for Commission Decision
6/17/24	Jacobs Program Management Services Task Order – 04

CGMP: Component Guaranteed Maximum Price

CONSTRUCTION SAFETY



CONTRACTOR DIVERSITY ENGAGEMENT

