


Replacement Passenger Terminal Project Status

Jacobs

As of September 30, 2024







DECISION MILESTONE HORIZON

Projected Meeting Date Item for Commission Decision 12/16/24 **Additional Public Art Opportunity Program**

Total Hours Recordable Days Lost Worked Incidents 0 76K DART: Days away, restricted or transferred **Burbank DART** National Average

CONSTRUCTION SAFETY

DART 1.7 3.00

CONTRACTOR DIVERSITY ENGAGEMENT

