

APPENDIX B

Construction and Demolition Phases

Table of Contents

Appendix B.1 Construction Schedule


Appendix B.2 All Construction and Demolition Phases

APPENDIX B.1

Construction Schedule

Construction Schedule and Construction Equipment

Scope/Equip.	Start	Finish	Tot. Days
Site Mob./Demo	12/18/23	1/5/24	12
Total	8		
All Day	8		
Occasional	0		
Mass Grading	1/8/24	2/26/24	35
Total	58		
All Day	47		
Occasional	11		
Excavation	2/26/24	7/14/24	70
Total	39		
All Day	35		
Occasional	4		
Util./Paving Land	5/14/24	7/14/24	380
Total	65		
All Day	19		
Occasional	46		
Util./Paving Air	7/20/24	2/6/26	450
Total	65		
All Day	19		
Occasional	46		
Garage Struct.	7/20/24	2/6/26	410
Total	84		
All Day	56		
Occasional	28		
Building Struct.	7/20/24	5/6/25	324
Total	119		
All Day	91		
Occasional	28		
Building Skin	1/6/25	10/30/25	257
Total	86		
All Day	85		
Occasional	1		
Demolition	3/14/26	1/22/27	137
Total	58		
All Day	58		
Occasional	0		
Total Equip.	582		
Equip. All Day	418		
Occasional	164		



APPENDIX B.2

All Construction and Demolition Phases

Construction and demolition noise were modeled for each type of activity that would occur in each phase of construction and demolition for the Proposed Project. The Authority provided this data as Phases B0 through B9. The noise modeling used the Authority's numbering for consistency with their data. However, for the public's ease in reviewing the Written Re-evaluation, the construction and demolition phases were renumbered to be Phases 1-10 in the main document. **Table B.2-1** below shows the construction activity associated with the Proposed Project and identifies both the Authority's and corresponding Written Re-evaluation's construction and demolition phase numbering. The data presented in this appendix presents the noise modeling using the Authority's phase numbering.

Phase	Scope/Equipment	Qty.	Freq.	Task	Construction Activity	Location
B0	Dozer	1	All Day	Mobilization	Site Mob & Demo	Landside
B0	Excavator	2	All Day	Mobilization	Site Mob & Demo	Landside
B0	Roller	1	All Day	Mobilization	Site Mob & Demo	Landside
B0	Dump Trucks	2	All Day	Mobilization	Site Mob & Demo	Landside
B0	Skid Steer	1	All Day	Mobilization	Site Mob & Demo	Landside
B0	Loader	1	All Day	Mobilization	Site Mob & Demo	Landside

Note: Equipment listed as being used all day is from 7:00 AM to 7:00 PM

Phase	Scope/Equipment	Qty.	Freq.	Task	Construction Activity	Location
B1	Dozer	3	All Day	Cut and Fill	Mass Grading	Landside
B1	Excavator	2	All Day	Cut and Fill	Mass Grading	Landside
B1	Pan/Scraper	3	All Day	Cut and Fill	Mass Grading	Landside
B1	Roller	1	All Day	Cut and Fill	Mass Grading	Landside
B1	Dump Trucks	10	All Day	Cut and Fill	Mass Grading	Landside
B1	Motor Grader	2	All Day	Cut and Fill	Mass Grading	Landside
B1	Grader	1	All Day	Cut and Fill	Mass Grading	Landside
B1	Skid Steer	1	All Day	Cut and Fill	Mass Grading	Landside
B1	Loader	1	All Day	Cut and Fill	Mass Grading	Landside
B1	Excavator	3	All Day	Utility Install	Mass Grading	Landside
B1	Dump Trucks	4	All Day	Utility Install	Mass Grading	Landside
B1	Concrete Trucks	2	Occasional	Utility Install	Mass Grading	Landside
B1	Delivery Trucks	2	Occasional	Utility Install	Mass Grading	Landside
B1	Compactors	2	All Day	Utility Install	Mass Grading	Landside
B1	Roller	1	All Day	Utility Install	Mass Grading	Landside
B1	Demo Saw	1	Occasional	Utility Install	Mass Grading	Landside
B1	Jack Hammer	1	Occasional	Utility Install	Mass Grading	Landside
B1	Loader	2	All Day	Utility Install	Mass Grading	Landside
B1	All Terrain Forklift	2	All Day	Utility Install	Mass Grading	Landside
B1	Water Truck	3	All Day	Dust Mitigation	Mass Grading	Landside
B1	Fill Station	1	All Day	Dust Mitigation	Mass Grading	Landside
B1	Demo Saw	1	All Day	Retaining wall	Mass Grading	Landside
B1	100 Ton Hydro Crane	1	All Day	Retaining wall	Mass Grading	Landside
B1	Concrete Trucks	4	Occasional	Retaining wall	Mass Grading	Landside
B1	Delivery Trucks	1	All Day	Retaining wall	Mass Grading	Landside
B1	Mixer	1	All Day	Retaining wall	Mass Grading	Landside
B1	All Terrain Forklift	1	All Day	Retaining wall	Mass Grading	Landside
B1	Grout Pump	1	Occasional	Retaining wall	Mass Grading	Landside

Note: Equipment listed as being used all day is from 7:00 AM to 7:00 PM

Phase	Scope/Equipment	Qty.	Freq.	Task	Construction Activity	Location
B2	Crane	2	All Day	Shoring Install	Excavation Phase	Landside
B2	Vibrator/Pile Hammer	2	All Day	Shoring Install	Excavation Phase	Landside
B2	Boom Lift	2	Occasional	Shoring Install	Excavation Phase	Landside
B2	All Terrain Forklift	1	All Day	Shoring Install	Excavation Phase	Landside
B2	Chain Saw	1	Occasional	Shoring Install	Excavation Phase	Landside
B2	Tie Back Drill	1	Occasional	Shoring Install	Excavation Phase	Landside
B2	Tow Behind Air Compressor	2	All Day	Shoring Install	Excavation Phase	Landside
B2	Generator	2	All Day	Shoring Install	Excavation Phase	Landside
B2	Delivery Truck	4	All Day	Shoring Install	Excavation Phase	Landside
B2	Welder	1	All Day	Shoring Install	Excavation Phase	Landside
B2	Generator	1	All Day	Surface Dewatering	Excavation Phase	Landside
B2	All Terrain Forklift	1	All Day	Surface Dewatering	Excavation Phase	Landside
B2	Pumps	1	All Day	Surface Dewatering	Excavation Phase	Landside
B2	Dump Truck	10	All Day	Excavation	Excavation Phase	Landside
B2	Excavator	2	All Day	Excavation	Excavation Phase	Landside
B2	Dozer	1	All Day	Excavation	Excavation Phase	Landside
B2	Loader	1	All Day	Excavation	Excavation Phase	Landside
B2	Roller	1	All Day	Excavation	Excavation Phase	Landside
B2	Delivery Truck	3	All Day	Excavation	Excavation Phase	Landside

Note: Equipment listed as being used all day is from 7:00 AM to 7:00 PM

Phase	Scope/Equipment	Qty.	Freq.	Task	Construction Activity	Location
B3	Crane	2	All Day	Shoring Install	Excavation Phase	Landside
B3	Vibrator/Pile Hammer	2	All Day	Shoring Install	Excavation Phase	Landside
B3	Boom Lift	2	Occasional	Shoring Install	Excavation Phase	Landside
B3	All Terrain Forklift	1	All Day	Shoring Install	Excavation Phase	Landside
B3	Chain Saw	1	Occasional	Shoring Install	Excavation Phase	Landside
B3	Tie Back Drill	1	Occasional	Shoring Install	Excavation Phase	Landside
B3	Tow Behind Air Compressor	2	All Day	Shoring Install	Excavation Phase	Landside
B3	Generator	2	All Day	Shoring Install	Excavation Phase	Landside
B3	Delivery Truck	4	All Day	Shoring Install	Excavation Phase	Landside
B3	Welder	1	All Day	Shoring Install	Excavation Phase	Landside
B3	Generator	1	All Day	Surface Dewatering	Excavation Phase	Landside
B3	All Terrain Forklift	1	All Day	Surface Dewatering	Excavation Phase	Landside
B3	Pumps	1	All Day	Surface Dewatering	Excavation Phase	Landside
B3	Dump Truck	10	All Day	Excavation	Excavation Phase	Landside
B3	Excavator	2	All Day	Excavation	Excavation Phase	Landside
B3	Dozer	1	All Day	Excavation	Excavation Phase	Landside
B3	Loader	1	All Day	Excavation	Excavation Phase	Landside
B3	Roller	1	All Day	Excavation	Excavation Phase	Landside
B3	Delivery Truck	3	All Day	Excavation	Excavation Phase	Landside
B3	Form Slip	1	Occasional	Curb/Gutter	Util./Paving	Landside
B3	Paver	1	Occasional	Curb/Gutter	Util./Paving	Landside
B3	Concrete Trucks	6	Occasional	Curb/Gutter	Util./Paving	Landside
B3	Compactors	2	Occasional	Curb/Gutter	Util./Paving	Landside
B3	Skid steer	1	Occasional	Curb/Gutter	Util./Paving	Landside
B3	Jack Hammer	1	Occasional	Curb/Gutter	Util./Paving	Landside
B3	Excavator	1	All Day	Grading/Paving	Util./Paving	Landside
B3	Roller	1	Occasional	Grading/Paving	Util./Paving	Landside
B3	Dump Trucks	10	Occasional	Grading/Paving	Util./Paving	Landside
B3	Grader	1	Occasional	Grading/Paving	Util./Paving	Landside
B3	Skid Steer	1	All Day	Grading/Paving	Util./Paving	Landside
B3	Loader	1	All Day	Grading/Paving	Util./Paving	Landside
B3	Belt Loader	1	Occasional	Grading/Paving	Util./Paving	Landside
B3	Asphalt Paver	1	Occasional	Grading/Paving	Util./Paving	Landside
B3	Concrete Paver	1	Occasional	Grading/Paving	Util./Paving	Landside
B3	Cure Machine	1	Occasional	Grading/Paving	Util./Paving	Landside
B3	Roller Screed	1	Occasional	Grading/Paving	Util./Paving	Landside
B3	Welder	1	All Day	Grading/Paving	Util./Paving	Landside
B3	Conc./Asphalt Truck	6	Occasional	Grading/Paving	Util./Paving	Landside
B3	Joint Saw	1	Occasional	Grading/Paving	Util./Paving	Landside
B3	Dowel Drill	2	Occasional	Grading/Paving	Util./Paving	Landside

Note: Equipment listed as being used all day is from 7:00 AM to 7:00 PM

Phase	Scope/Equipment	Qty.	Freq.	Task	Construction Activity	Location
B4	Excavator	2	All Day	Utility Install	Util./Paving	Airside
B4	Dump Trucks	10	All Day	Utility Install	Util./Paving	Airside
B4	Concrete Trucks	2	Occasional	Utility Install	Util./Paving	Airside
B4	Delivery Trucks	2	Occasional	Utility Install	Util./Paving	Airside
B4	Compactors	2	Occasional	Utility Install	Util./Paving	Airside
B4	Roller	1	Occasional	Utility Install	Util./Paving	Airside
B4	Demo Saw	1	Occasional	Utility Install	Util./Paving	Airside
B4	Jack Hammer	1	Occasional	Utility Install	Util./Paving	Airside
B4	Loader	1	All Day	Utility Install	Util./Paving	Airside
B4	All Terrain Forklift	1	All Day	Utility Install	Util./Paving	Airside
B4	Form Slip	1	Occasional	Curb/Gutter	Util./Paving	Airside
B4	Paver	1	Occasional	Curb/Gutter	Util./Paving	Airside
B4	Concrete Trucks	6	Occasional	Curb/Gutter	Util./Paving	Airside
B4	Compactors	2	Occasional	Curb/Gutter	Util./Paving	Airside
B4	Skid steer	1	Occasional	Curb/Gutter	Util./Paving	Airside
B4	Jack Hammer	1	Occasional	Curb/Gutter	Util./Paving	Airside
B4	Excavator	1	All Day	Grading/Paving	Util./Paving	Airside
B4	Roller	1	Occasional	Grading/Paving	Util./Paving	Airside
B4	Dump Trucks	10	Occasional	Grading/Paving	Util./Paving	Airside
B4	Grader	1	Occasional	Grading/Paving	Util./Paving	Airside
B4	Skid Steer	1	All Day	Grading/Paving	Util./Paving	Airside
B4	Loader	1	All Day	Grading/Paving	Util./Paving	Airside
B4	Asphalt Paver	1	Occasional	Grading/Paving	Util./Paving	Airside
B4	Concrete Paver	1	Occasional	Grading/Paving	Util./Paving	Airside
B4	Belt Loader	1	Occasional	Grading/Paving	Util./Paving	Airside
B4	Cure Machine	1	Occasional	Grading/Paving	Util./Paving	Airside
B4	Roller Screed	1	Occasional	Grading/Paving	Util./Paving	Airside
B4	Welder	1	All Day	Grading/Paving	Util./Paving	Airside
B4	Conc./Asphalt Truck	6	Occasional	Grading/Paving	Util./Paving	Airside
B4	Joint Saw	1	Occasional	Grading/Paving	Util./Paving	Airside
B4	Dowel Drill	2	Occasional	Grading/Paving	Util./Paving	Airside
B4	Dump Truck	4	All Day	Excavation/Foundations	Garage Structure	Landside
B4	Excavator	2	All Day	Excavation/Foundations	Garage Structure	Landside
B4	Loader	1	All Day	Excavation/Foundations	Garage Structure	Landside
B4	Roller	1	All Day	Excavation/Foundations	Garage Structure	Landside
B4	Deep Foundation Drill	2	All Day	Excavation/Foundations	Garage Structure	Landside
B4	Delivery Truck	1	All Day	Excavation/Foundations	Garage Structure	Landside
B4	Mini Excavator	2	All Day	Utility Install	Garage Structure	Landside
B4	Skid Steer	2	All Day	Utility Install	Garage Structure	Landside
B4	Compactor	2	All Day	Utility Install	Garage Structure	Landside
B4	Generator	2	All Day	Utility Install	Garage Structure	Landside
B4	Water Truck	1	All Day	Utility Install	Garage Structure	Landside
B4	Material Truck	2	All Day	Utility Install	Garage Structure	Landside
B4	Tower Crane	3	All Day	Concrete	Garage Structure	Landside
B4	Material Truck	6	All Day	Concrete	Garage Structure	Landside
B4	All Terrain Forklift	3	All Day	Concrete	Garage Structure	Landside
B4	Concrete Truck	15	Occasional	Concrete	Garage Structure	Landside
B4	Concrete Pump	1	Occasional	Concrete	Garage Structure	Landside
B4	Demo Saw	3	All Day	Concrete	Garage Structure	Landside
B4	Tow Behind Compressor	1	All Day	Concrete	Garage Structure	Landside
B4	Generator	8	All Day	Concrete	Garage Structure	Landside
B4	Warehouse Fork	4	All Day	Concrete	Garage Structure	Landside

B4	Vibrators	6	Occasional	Concrete	Garage Structure	Landside
B4	Trowel Mech	6	Occasional	Concrete	Garage Structure	Landside
B4	Jack Hammer	6	All Day	Concrete	Garage Structure	Landside
B4	Dump Truck	1	All Day	Excavation/Foundations	Building Structure	Terminal
B4	Excavator	2	All Day	Excavation/Foundations	Building Structure	Terminal
B4	Loader	1	All Day	Excavation/Foundations	Building Structure	Terminal
B4	Roller	1	All Day	Excavation/Foundations	Building Structure	Terminal
B4	Deep Foundation Drill ??	2	All Day	Excavation/Foundations	Building Structure	Terminal
B4	Delivery Truck	1	All Day	Excavation/Foundations	Building Structure	Terminal
B4	Mini Excavator	2	All Day	Utility Install	Building Structure	Terminal
B4	Skid Steer	2	All Day	Utility Install	Building Structure	Terminal
B4	Compactor	2	All Day	Utility Install	Building Structure	Terminal
B4	Generator	2	All Day	Utility Install	Building Structure	Terminal
B4	Water Truck	1	All Day	Utility Install	Building Structure	Terminal
B4	Material Truck	2	All Day	Utility Install	Building Structure	Terminal
B4	Crawler Crane	2	All Day	Concrete	Building Structure	Terminal
B4	Material Truck	6	All Day	Concrete	Building Structure	Terminal
B4	All Terrain Forklift	3	All Day	Concrete	Building Structure	Terminal
B4	Concrete Truck	15	Occasional	Concrete	Building Structure	Terminal
B4	Concrete Pump	1	Occasional	Concrete	Building Structure	Terminal
B4	Demo Saw	3	All Day	Concrete	Building Structure	Terminal
B4	Generator	8	All Day	Concrete	Building Structure	Terminal
B4	Warehouse Fork	4	All Day	Concrete	Building Structure	Terminal
B4	Vibrators	6	Occasional	Concrete	Building Structure	Terminal
B4	Trowel Mech	6	Occasional	Concrete	Building Structure	Terminal
B4	Jack Hammer	6	All Day	Concrete	Building Structure	Terminal
B4	Crawler Crane	2	All Day	Steel	Building Structure	Terminal
B4	Material Truck	6	All Day	Steel	Building Structure	Terminal
B4	All Terrain Forklift	3	All Day	Steel	Building Structure	Terminal
B4	Welder	10	All Day	Steel	Building Structure	Terminal
B4	Demo Saw	3	All Day	Steel	Building Structure	Terminal
B4	Warehouse Fork	4	All Day	Steel	Building Structure	Terminal
B4	Grinder	6	All Day	Steel	Building Structure	Terminal
B4	Impact Gun	6	All Day	Steel	Building Structure	Terminal

Note: Equipment listed as being used all day is from 7:00 AM to 7:00 PM

Phase	Scope/Equipment	Qty.	Freq.	Task	Construction Activity	Location
B5	Excavator	2	All Day	Utility Install	Util./Paving	Landside
B5	Dump Trucks	10	All Day	Utility Install	Util./Paving	Landside
B5	Concrete Trucks	2	Occasional	Utility Install	Util./Paving	Landside
B5	Delivery Truck	2	Occasional	Utility Install	Util./Paving	Landside
B5	Compactors	2	Occasional	Utility Install	Util./Paving	Landside
B5	Roller	1	Occasional	Utility Install	Util./Paving	Landside
B5	Demo Saw	1	Occasional	Utility Install	Util./Paving	Landside
B5	Jack Hammer	1	Occasional	Utility Install	Util./Paving	Landside
B5	Loader	1	All Day	Utility Install	Util./Paving	Landside
B5	All Terrain Forklift	1	All Day	Utility Install	Util./Paving	Landside
B5	Form Slip	1	Occasional	Curb/Gutter	Util./Paving	Landside
B5	Paver	1	Occasional	Curb/Gutter	Util./Paving	Landside
B5	Concrete Trucks	6	Occasional	Curb/Gutter	Util./Paving	Landside
B5	Compactors	2	Occasional	Curb/Gutter	Util./Paving	Landside
B5	Skid steer	1	Occasional	Curb/Gutter	Util./Paving	Landside
B5	Jack Hammer	1	Occasional	Curb/Gutter	Util./Paving	Landside
B5	Excavator	1	All Day	Grading/Paving	Util./Paving	Landside
B5	Roller	1	Occasional	Grading/Paving	Util./Paving	Landside
B5	Dump Trucks	10	Occasional	Grading/Paving	Util./Paving	Landside
B5	Grader	1	Occasional	Grading/Paving	Util./Paving	Landside
B5	Skid Steer	1	All Day	Grading/Paving	Util./Paving	Landside
B5	Loader	1	All Day	Grading/Paving	Util./Paving	Landside
B5	Belt Loader	1	Occasional	Grading/Paving	Util./Paving	Landside
B5	Asphalt Paver	1	Occasional	Grading/Paving	Util./Paving	Landside
B5	Concrete Paver	1	Occasional	Grading/Paving	Util./Paving	Landside
B5	Cure Machine	1	Occasional	Grading/Paving	Util./Paving	Landside
B5	Roller Screed	1	Occasional	Grading/Paving	Util./Paving	Landside
B5	Welder	1	All Day	Grading/Paving	Util./Paving	Landside
B5	Conc./Asphalt Truck	6	Occasional	Grading/Paving	Util./Paving	Landside
B5	Joint Saw	1	Occasional	Grading/Paving	Util./Paving	Landside
B5	Dowel Drill	2	Occasional	Grading/Paving	Util./Paving	Landside
B5	Excavator	2	All Day	Utility Install	Util./Paving	Airside
B5	Dump Trucks	10	All Day	Utility Install	Util./Paving	Airside
B5	Concrete Trucks	2	Occasional	Utility Install	Util./Paving	Airside
B5	Delivery Trucks	2	Occasional	Utility Install	Util./Paving	Airside
B5	Compactors	2	Occasional	Utility Install	Util./Paving	Airside
B5	Roller	1	Occasional	Utility Install	Util./Paving	Airside
B5	Demo Saw	1	Occasional	Utility Install	Util./Paving	Airside
B5	Jack Hammer	1	Occasional	Utility Install	Util./Paving	Airside
B5	Loader	1	All Day	Utility Install	Util./Paving	Airside
B5	All Terrain Forklift	1	All Day	Utility Install	Util./Paving	Airside
B5	Form Slip	1	Occasional	Curb/Gutter	Util./Paving	Airside
B5	Paver	1	Occasional	Curb/Gutter	Util./Paving	Airside
B5	Concrete Trucks	6	Occasional	Curb/Gutter	Util./Paving	Airside
B5	Compactors	2	Occasional	Curb/Gutter	Util./Paving	Airside
B5	Skid steer	1	Occasional	Curb/Gutter	Util./Paving	Airside
B5	Jack Hammer	1	Occasional	Curb/Gutter	Util./Paving	Airside
B5	Excavator	1	All Day	Grading/Paving	Util./Paving	Airside
B5	Roller	1	Occasional	Grading/Paving	Util./Paving	Airside
B5	Dump Trucks	10	Occasional	Grading/Paving	Util./Paving	Airside
B5	Grader	1	Occasional	Grading/Paving	Util./Paving	Airside
B5	Skid Steer	1	All Day	Grading/Paving	Util./Paving	Airside
B5	Loader	1	All Day	Grading/Paving	Util./Paving	Airside
B5	Asphalt Paver	1	Occasional	Grading/Paving	Util./Paving	Airside
B5	Concrete Paver	1	Occasional	Grading/Paving	Util./Paving	Airside
B5	Belt Loader	1	Occasional	Grading/Paving	Util./Paving	Airside

B5	Cure Machine	1	Occasional	Grading/Paving	Util./Paving	Airside
B5	Roller Screed	1	Occasional	Grading/Paving	Util./Paving	Airside
B5	Welder	1	All Day	Grading/Paving	Util./Paving	Airside
B5	Conc./Asphalt Truck	6	Occasional	Grading/Paving	Util./Paving	Airside
B5	Joint Saw	1	Occasional	Grading/Paving	Util./Paving	Airside
B5	Dowel Drill	2	Occasional	Grading/Paving	Util./Paving	Airside
B5	Dump Truck	4	All Day	Excavation/Foundations	Garage Structure	Landside
B5	Excavator	2	All Day	Excavation/Foundations	Garage Structure	Landside
B5	Loader	1	All Day	Excavation/Foundations	Garage Structure	Landside
B5	Roller	1	All Day	Excavation/Foundations	Garage Structure	Landside
B5	Deep Foundation Drill	2	All Day	Excavation/Foundations	Garage Structure	Landside
B5	Delivery Truck	1	All Day	Excavation/Foundations	Garage Structure	Landside
B5	Mini Excavator	2	All Day	Utility Install	Garage Structure	Landside
B5	Skid Steer	2	All Day	Utility Install	Garage Structure	Landside
B5	Compactor	2	All Day	Utility Install	Garage Structure	Landside
B5	Generator	2	All Day	Utility Install	Garage Structure	Landside
B5	Water Truck	1	All Day	Utility Install	Garage Structure	Landside
B5	Material Truck	2	All Day	Utility Install	Garage Structure	Landside
B5	Tower Crane	3	All Day	Concrete	Garage Structure	Landside
B5	Material Truck	6	All Day	Concrete	Garage Structure	Landside
B5	All Terrain Forklift	3	All Day	Concrete	Garage Structure	Landside
B5	Concrete Truck	15	Occasional	Concrete	Garage Structure	Landside
B5	Concrete Pump	1	Occasional	Concrete	Garage Structure	Landside
B5	Demo Saw	3	All Day	Concrete	Garage Structure	Landside
B5	Tow Behind Compressor	1	All Day	Concrete	Garage Structure	Landside
B5	Generator	8	All Day	Concrete	Garage Structure	Landside
B5	Warehouse Fork	4	All Day	Concrete	Garage Structure	Landside
B5	Vibrators	6	Occasional	Concrete	Garage Structure	Landside
B5	Trowel Mech	6	Occasional	Concrete	Garage Structure	Landside
B5	Jack Hammer	6	All Day	Concrete	Garage Structure	Landside
B5	Dump Truck	1	All Day	Excavation/Foundations	Building Structure	Terminal
B5	Excavator	2	All Day	Excavation/Foundations	Building Structure	Terminal
B5	Loader	1	All Day	Excavation/Foundations	Building Structure	Terminal
B5	Roller	1	All Day	Excavation/Foundations	Building Structure	Terminal
B5	Deep Foundation Drill ??	2	All Day	Excavation/Foundations	Building Structure	Terminal
B5	Delivery Truck	1	All Day	Excavation/Foundations	Building Structure	Terminal
B5	Mini Excavator	2	All Day	Utility Install	Building Structure	Terminal
B5	Skid Steer	2	All Day	Utility Install	Building Structure	Terminal
B5	Compactor	2	All Day	Utility Install	Building Structure	Terminal
B5	Generator	2	All Day	Utility Install	Building Structure	Terminal
B5	Water Truck	1	All Day	Utility Install	Building Structure	Terminal
B5	Material Truck	2	All Day	Utility Install	Building Structure	Terminal
B5	Crawler Crane	2	All Day	Concrete	Building Structure	Terminal
B5	Material Truck	6	All Day	Concrete	Building Structure	Terminal
B5	All Terrain Forklift	3	All Day	Concrete	Building Structure	Terminal
B5	Concrete Truck	15	Occasional	Concrete	Building Structure	Terminal
B5	Concrete Pump	1	Occasional	Concrete	Building Structure	Terminal
B5	Demo Saw	3	All Day	Concrete	Building Structure	Terminal
B5	Generator	8	All Day	Concrete	Building Structure	Terminal
B5	Warehouse Fork	4	All Day	Concrete	Building Structure	Terminal
B5	Vibrators	6	Occasional	Concrete	Building Structure	Terminal
B5	Trowel Mech	6	Occasional	Concrete	Building Structure	Terminal
B5	Jack Hammer	6	All Day	Concrete	Building Structure	Terminal
B5	Crawler Crane	2	All Day	Steel	Building Structure	Terminal
B5	Material Truck	6	All Day	Steel	Building Structure	Terminal
B5	All Terrain Forklift	3	All Day	Steel	Building Structure	Terminal
B5	Welder	10	All Day	Steel	Building Structure	Terminal
B5	Demo Saw	3	All Day	Steel	Building Structure	Terminal

B5	Warehouse Fork	4	All Day	Steel	Building Structure	Terminal
B5	Grinder	6	All Day	Steel	Building Structure	Terminal
B5	Impact Gun	6	All Day	Steel	Building Structure	Terminal
B5	Boom Lift	4	All Day	Frame/Insulate/Board/Blue Skin	Building Skin	Terminal
B5	Cutting Station	2	All Day	Frame/Insulate/Board/Blue Skin	Building Skin	Terminal
B5	Drills	15	All Day	Frame/Insulate/Board/Blue Skin	Building Skin	Terminal
B5	Generator	4	All Day	Frame/Insulate/Board/Blue Skin	Building Skin	Terminal
B5	All Terrain Forklift	1	All Day	Frame/Insulate/Board/Blue Skin	Building Skin	Terminal
B5	Boom Lift	4	All Day	Metal Panels	Building Skin	Terminal
B5	Cutting Station	2	All Day	Metal Panels	Building Skin	Terminal
B5	Drills	15	All Day	Metal Panels	Building Skin	Terminal
B5	Generator	4	All Day	Metal Panels	Building Skin	Terminal
B5	All Terrain Forklift	1	All Day	Metal Panels	Building Skin	Terminal
B5	Boom Lift	4	All Day	Glazing	Building Skin	Terminal
B5	Cutting Station	2	All Day	Glazing	Building Skin	Terminal
B5	Drills	15	All Day	Glazing	Building Skin	Terminal
B5	Generator	4	All Day	Glazing	Building Skin	Terminal
B5	All Terrain Forklift	1	All Day	Glazing	Building Skin	Terminal
B5	Mobile Crane	1	Occasional	Roofing	Building Skin	Terminal
B5	Boom Lift	2	All Day	Roofing	Building Skin	Terminal
B5	Generator	4	All Day	Roofing	Building Skin	Terminal
B5	All Terrain Forklift	1	All Day	Roofing	Building Skin	Terminal

Note: Equipment listed as being used all day is from 7:00 AM to 7:00 PM

Phase	Scope/Equipment	Qty.	Freq.	Task	Construction Activity	Location
B6	Excavator	2	All Day	Utility Install	Util./Paving	Landside
B6	Dump Trucks	10	All Day	Utility Install	Util./Paving	Landside
B6	Concrete Trucks	2	Occasional	Utility Install	Util./Paving	Landside
B6	Delivery Truck	2	Occasional	Utility Install	Util./Paving	Landside
B6	Compactors	2	Occasional	Utility Install	Util./Paving	Landside
B6	Roller	1	Occasional	Utility Install	Util./Paving	Landside
B6	Demo Saw	1	Occasional	Utility Install	Util./Paving	Landside
B6	Jack Hammer	1	Occasional	Utility Install	Util./Paving	Landside
B6	Loader	1	All Day	Utility Install	Util./Paving	Landside
B6	All Terrain Fork Lift	1	All Day	Utility Install	Util./Paving	Landside
B6	Form Slip	1	Occasional	Curb/Gutter	Util./Paving	Landside
B6	Paver	1	Occasional	Curb/Gutter	Util./Paving	Landside
B6	Concrete Trucks	6	Occasional	Curb/Gutter	Util./Paving	Landside
B6	Compactors	2	Occasional	Curb/Gutter	Util./Paving	Landside
B6	Skid steer	1	Occasional	Curb/Gutter	Util./Paving	Landside
B6	Jack Hammer	1	Occasional	Curb/Gutter	Util./Paving	Landside
B6	Excavator	1	All Day	Grading/Paving	Util./Paving	Landside
B6	Roller	1	Occasional	Grading/Paving	Util./Paving	Landside
B6	Dump Trucks	10	Occasional	Grading/Paving	Util./Paving	Landside
B6	Grader	1	Occasional	Grading/Paving	Util./Paving	Landside
B6	Skid Steer	1	All Day	Grading/Paving	Util./Paving	Landside
B6	Loader	1	All Day	Grading/Paving	Util./Paving	Landside
B6	Belt Loader	1	Occasional	Grading/Paving	Util./Paving	Landside
B6	Asphalt Paver	1	Occasional	Grading/Paving	Util./Paving	Landside
B6	Concrete Paver	1	Occasional	Grading/Paving	Util./Paving	Landside
B6	Cure Machine	1	Occasional	Grading/Paving	Util./Paving	Landside
B6	Roller Screed	1	Occasional	Grading/Paving	Util./Paving	Landside
B6	Welder	1	All Day	Grading/Paving	Util./Paving	Landside
B6	Conc./Asphalt Truck	6	Occasional	Grading/Paving	Util./Paving	Landside
B6	Joint Saw	1	Occasional	Grading/Paving	Util./Paving	Landside
B6	Dowel Drill	2	Occasional	Grading/Paving	Util./Paving	Landside
B6	Excavator	2	All Day	Utility Install	Util./Paving	Airside
B6	Dump Trucks	10	All Day	Utility Install	Util./Paving	Airside
B6	Concrete Trucks	2	Occasional	Utility Install	Util./Paving	Airside
B6	Delivery Trucks	2	Occasional	Utility Install	Util./Paving	Airside
B6	Compactors	2	Occasional	Utility Install	Util./Paving	Airside
B6	Roller	1	Occasional	Utility Install	Util./Paving	Airside
B6	Demo Saw	1	Occasional	Utility Install	Util./Paving	Airside
B6	Jack Hammer	1	Occasional	Utility Install	Util./Paving	Airside
B6	Loader	1	All Day	Utility Install	Util./Paving	Airside
B6	All Terrain Fork Lift	1	All Day	Utility Install	Util./Paving	Airside
B6	Form Slip	1	Occasional	Curb/Gutter	Util./Paving	Airside
B6	Paver	1	Occasional	Curb/Gutter	Util./Paving	Airside
B6	Concrete Trucks	6	Occasional	Curb/Gutter	Util./Paving	Airside
B6	Compactors	2	Occasional	Curb/Gutter	Util./Paving	Airside
B6	Skid steer	1	Occasional	Curb/Gutter	Util./Paving	Airside
B6	Jack Hammer	1	Occasional	Curb/Gutter	Util./Paving	Airside
B6	Excavator	1	All Day	Grading/Paving	Util./Paving	Airside
B6	Roller	1	Occasional	Grading/Paving	Util./Paving	Airside
B6	Dump Trucks	10	Occasional	Grading/Paving	Util./Paving	Airside
B6	Grader	1	Occasional	Grading/Paving	Util./Paving	Airside
B6	Skid Steer	1	All Day	Grading/Paving	Util./Paving	Airside
B6	Loader	1	All Day	Grading/Paving	Util./Paving	Airside
B6	Asphalt Paver	1	Occasional	Grading/Paving	Util./Paving	Airside
B6	Concrete Paver	1	Occasional	Grading/Paving	Util./Paving	Airside
B6	Belt Loader	1	Occasional	Grading/Paving	Util./Paving	Airside

B6	Cure Machine	1	Occasional	Grading/Paving	Util./Paving	Airside
B6	Roller Screed	1	Occasional	Grading/Paving	Util./Paving	Airside
B6	Welder	1	All Day	Grading/Paving	Util./Paving	Airside
B6	Conc./Asphalt Truck	6	Occasional	Grading/Paving	Util./Paving	Airside
B6	Joint Saw	1	Occasional	Grading/Paving	Util./Paving	Airside
B6	Dowel Drill	2	Occasional	Grading/Paving	Util./Paving	Airside
B6	Dump Truck	4	All Day	Excavation/Foundations	Garage Structure	Landside
B6	Excavator	2	All Day	Excavation/Foundations	Garage Structure	Landside
B6	Loader	1	All Day	Excavation/Foundations	Garage Structure	Landside
B6	Roller	1	All Day	Excavation/Foundations	Garage Structure	Landside
B6	Deep Foundation Drill	2	All Day	Excavation/Foundations	Garage Structure	Landside
B6	Delivery Truck	1	All Day	Excavation/Foundations	Garage Structure	Landside
B6	Mini Excavator	2	All Day	Utility Install	Garage Structure	Landside
B6	Skid Steer	2	All Day	Utility Install	Garage Structure	Landside
B6	Compactor	2	All Day	Utility Install	Garage Structure	Landside
B6	Generator	2	All Day	Utility Install	Garage Structure	Landside
B6	Water Truck	1	All Day	Utility Install	Garage Structure	Landside
B6	Material Truck	2	All Day	Utility Install	Garage Structure	Landside
B6	Tower Crane	3	All Day	Concrete	Garage Structure	Landside
B6	Material Truck	6	All Day	Concrete	Garage Structure	Landside
B6	All Terrain Forklift	3	All Day	Concrete	Garage Structure	Landside
B6	Concrete Truck	15	Occasional	Concrete	Garage Structure	Landside
B6	Concrete Pump	1	Occasional	Concrete	Garage Structure	Landside
B6	Demo Saw	3	All Day	Concrete	Garage Structure	Landside
B6	Tow Behind Compressor	1	All Day	Concrete	Garage Structure	Landside
B6	Generator	8	All Day	Concrete	Garage Structure	Landside
B6	Warehouse Fork	4	All Day	Concrete	Garage Structure	Landside
B6	Vibrators	6	Occasional	Concrete	Garage Structure	Landside
B6	Trowel Mech	6	Occasional	Concrete	Garage Structure	Landside
B6	Jack Hammer	6	All Day	Concrete	Garage Structure	Landside
B6	Boom Lift	4	All Day	Frame/Insulate/Board/Blue Skin	Building Skin	Terminal
B6	Cutting Station	2	All Day	Frame/Insulate/Board/Blue Skin	Building Skin	Terminal
B6	Drills	15	All Day	Frame/Insulate/Board/Blue Skin	Building Skin	Terminal
B6	Generator	4	All Day	Frame/Insulate/Board/Blue Skin	Building Skin	Terminal
B6	All Terrain Forklift	1	All Day	Frame/Insulate/Board/Blue Skin	Building Skin	Terminal
B6	Boom Lift	4	All Day	Metal Panels	Building Skin	Terminal
B6	Cutting Station	2	All Day	Metal Panels	Building Skin	Terminal
B6	Drills	15	All Day	Metal Panels	Building Skin	Terminal
B6	Generator	4	All Day	Metal Panels	Building Skin	Terminal
B6	All Terrain Forklift	1	All Day	Metal Panels	Building Skin	Terminal
B6	Boom Lift	4	All Day	Glazing	Building Skin	Terminal
B6	Cutting Station	2	All Day	Glazing	Building Skin	Terminal
B6	Drills	15	All Day	Glazing	Building Skin	Terminal
B6	Generator	4	All Day	Glazing	Building Skin	Terminal
B6	All Terrain Forklift	1	All Day	Glazing	Building Skin	Terminal
B6	Mobile Crane	1	Occasional	Roofing	Building Skin	Terminal
B6	Boom Lift	2	All Day	Roofing	Building Skin	Terminal
B6	Generator	4	All Day	Roofing	Building Skin	Terminal
B6	All Terrain Forklift	1	All Day	Roofing	Building Skin	Terminal

Note: Equipment listed as being used all day is from 7:00 AM to 7:00 PM

Phase	Scope/Equipment	Qty.	Freq.	Task	Construction Activity	Location
B7	Excavator	2	All Day	Utility Install	Util./Paving	Landside
B7	Dump Trucks	10	All Day	Utility Install	Util./Paving	Landside
B7	Concrete Trucks	2	Occasional	Utility Install	Util./Paving	Landside
B7	Delivery Truck	2	Occasional	Utility Install	Util./Paving	Landside
B7	Compactors	2	Occasional	Utility Install	Util./Paving	Landside
B7	Roller	1	Occasional	Utility Install	Util./Paving	Landside
B7	Demo Saw	1	Occasional	Utility Install	Util./Paving	Landside
B7	Jack Hammer	1	Occasional	Utility Install	Util./Paving	Landside
B7	Loader	1	All Day	Utility Install	Util./Paving	Landside
B7	All Terrain Forklift	1	All Day	Utility Install	Util./Paving	Landside
B7	Form Slip	1	Occasional	Curb/Gutter	Util./Paving	Landside
B7	Paver	1	Occasional	Curb/Gutter	Util./Paving	Landside
B7	Concrete Trucks	6	Occasional	Curb/Gutter	Util./Paving	Landside
B7	Compactors	2	Occasional	Curb/Gutter	Util./Paving	Landside
B7	Skid steer	1	Occasional	Curb/Gutter	Util./Paving	Landside
B7	Jack Hammer	1	Occasional	Curb/Gutter	Util./Paving	Landside
B7	Excavator	1	All Day	Grading/Paving	Util./Paving	Landside
B7	Roller	1	Occasional	Grading/Paving	Util./Paving	Landside
B7	Dump Trucks	10	Occasional	Grading/Paving	Util./Paving	Landside
B7	Grader	1	Occasional	Grading/Paving	Util./Paving	Landside
B7	Skid Steer	1	All Day	Grading/Paving	Util./Paving	Landside
B7	Loader	1	All Day	Grading/Paving	Util./Paving	Landside
B7	Belt Loader	1	Occasional	Grading/Paving	Util./Paving	Landside
B7	Asphalt Paver	1	Occasional	Grading/Paving	Util./Paving	Landside
B7	Concrete Paver	1	Occasional	Grading/Paving	Util./Paving	Landside
B7	Cure Machine	1	Occasional	Grading/Paving	Util./Paving	Landside
B7	Roller Screed	1	Occasional	Grading/Paving	Util./Paving	Landside
B7	Welder	1	All Day	Grading/Paving	Util./Paving	Landside
B7	Conc./Asphalt Truck	6	Occasional	Grading/Paving	Util./Paving	Landside
B7	Joint Saw	1	Occasional	Grading/Paving	Util./Paving	Landside
B7	Dowel Drill	2	Occasional	Grading/Paving	Util./Paving	Landside
B7	Excavator	2	All Day	Utility Install	Util./Paving	Airside
B7	Dump Trucks	10	All Day	Utility Install	Util./Paving	Airside
B7	Concrete Trucks	2	Occasional	Utility Install	Util./Paving	Airside
B7	Delivery Trucks	2	Occasional	Utility Install	Util./Paving	Airside
B7	Compactors	2	Occasional	Utility Install	Util./Paving	Airside
B7	Roller	1	Occasional	Utility Install	Util./Paving	Airside
B7	Demo Saw	1	Occasional	Utility Install	Util./Paving	Airside
B7	Jack Hammer	1	Occasional	Utility Install	Util./Paving	Airside
B7	Loader	1	All Day	Utility Install	Util./Paving	Airside
B7	All Terrain Forklift	1	All Day	Utility Install	Util./Paving	Airside
B7	Form Slip	1	Occasional	Curb/Gutter	Util./Paving	Airside
B7	Paver	1	Occasional	Curb/Gutter	Util./Paving	Airside
B7	Concrete Trucks	6	Occasional	Curb/Gutter	Util./Paving	Airside
B7	Compactors	2	Occasional	Curb/Gutter	Util./Paving	Airside
B7	Skid steer	1	Occasional	Curb/Gutter	Util./Paving	Airside
B7	Jack Hammer	1	Occasional	Curb/Gutter	Util./Paving	Airside
B7	Excavator	1	All Day	Grading/Paving	Util./Paving	Airside
B7	Roller	1	Occasional	Grading/Paving	Util./Paving	Airside
B7	Dump Trucks	10	Occasional	Grading/Paving	Util./Paving	Airside
B7	Grader	1	Occasional	Grading/Paving	Util./Paving	Airside
B7	Skid Steer	1	All Day	Grading/Paving	Util./Paving	Airside

B7	Loader	1	All Day	Grading/Paving	Util./Paving	Airside
B7	Asphalt Paver	1	Occasional	Grading/Paving	Util./Paving	Airside
B7	Concrete Paver	1	Occasional	Grading/Paving	Util./Paving	Airside
B7	Belt Loader	1	Occasional	Grading/Paving	Util./Paving	Airside
B7	Cure Machine	1	Occasional	Grading/Paving	Util./Paving	Airside
B7	Roller Screed	1	Occasional	Grading/Paving	Util./Paving	Airside
B7	Welder	1	All Day	Grading/Paving	Util./Paving	Airside
B7	Conc./Asphalt Truck	6	Occasional	Grading/Paving	Util./Paving	Airside
B7	Joint Saw	1	Occasional	Grading/Paving	Util./Paving	Airside
B7	Dowel Drill	2	Occasional	Grading/Paving	Util./Paving	Airside
B7	Dump Truck	4	All Day	Excavation/Foundations	Garage Structure	Landside
B7	Excavator	2	All Day	Excavation/Foundations	Garage Structure	Landside
B7	Loader	1	All Day	Excavation/Foundations	Garage Structure	Landside
B7	Roller	1	All Day	Excavation/Foundations	Garage Structure	Landside
B7	Deep Foundation Drill	2	All Day	Excavation/Foundations	Garage Structure	Landside
B7	Delivery Truck	1	All Day	Excavation/Foundations	Garage Structure	Landside
B7	Mini Excavator	2	All Day	Utility Install	Garage Structure	Landside
B7	Skid Steer	2	All Day	Utility Install	Garage Structure	Landside
B7	Compactor	2	All Day	Utility Install	Garage Structure	Landside
B7	Generator	2	All Day	Utility Install	Garage Structure	Landside
B7	Water Truck	1	All Day	Utility Install	Garage Structure	Landside
B7	Material Truck	2	All Day	Utility Install	Garage Structure	Landside
B7	Tower Crane	3	All Day	Concrete	Garage Structure	Landside
B7	Material Truck	6	All Day	Concrete	Garage Structure	Landside
B7	All Terrain Forklift	3	All Day	Concrete	Garage Structure	Landside
B7	Concrete Truck	15	Occasional	Concrete	Garage Structure	Landside
B7	Concrete Pump	1	Occasional	Concrete	Garage Structure	Landside
B7	Demo Saw	3	All Day	Concrete	Garage Structure	Landside
B7	Tow Behind Compressor	1	All Day	Concrete	Garage Structure	Landside
B7	Generator	8	All Day	Concrete	Garage Structure	Landside
B7	Warehouse Fork	4	All Day	Concrete	Garage Structure	Landside
B7	Vibrators	6	Occasional	Concrete	Garage Structure	Landside
B7	Trowel Mech	6	Occasional	Concrete	Garage Structure	Landside
B7	Jack Hammer	6	All Day	Concrete	Garage Structure	Landside

Note: Equipment listed as being used all day is from 7:00 AM to 7:00 PM

Phase	Scope/Equipment	Qty.	Freq.	Task	Construction Activity	Location
B8	Pulverizer / Ramhoe	2	All Day	Parking Garage Demo	Demolition	Existing Terminal
B8	Excavator / Sorting	2	All Day	Parking Garage Demo	Demolition	Existing Terminal
B8	Articulating Loader	2	All Day	Parking Garage Demo	Demolition	Existing Terminal
B8	Haul Truck	10	All Day	Parking Garage Demo	Demolition	Existing Terminal
B8	Skid Steer	2	All Day	Parking Garage Demo	Demolition	Existing Terminal
B8	Water Truck	1	All Day	Parking Garage Demo	Demolition	Existing Terminal
B8	Pulverizer / Ramhoe	6	All Day	Terminal/Concourse Demo	Demolition	Existing Terminal
B8	Excavator / Sorting	6	All Day	Terminal/Concourse Demo	Demolition	Existing Terminal
B8	Articulating Loader	6	All Day	Terminal/Concourse Demo	Demolition	Existing Terminal
B8	Haul Truck	15	All Day	Terminal/Concourse Demo	Demolition	Existing Terminal
B8	Skid Steer	6	All Day	Terminal/Concourse Demo	Demolition	Existing Terminal
B8	Water Truck	3	All Day	Terminal/Concourse Demo	Demolition	Existing Terminal
B8	Excavator	4	All Day	Surface Demo	Demolition	Existing Terminal
B8	Articulating Loader	3	All Day	Surface Demo	Demolition	Existing Terminal
B8	Skid Steer	2	All Day	Surface Demo	Demolition	Existing Terminal
B8	Dozer	2	All Day	Surface Demo	Demolition	Existing Terminal
B8	Water Truck	1	All Day	Surface Demo	Demolition	Existing Terminal
B8	Haul Truck	4	All Day	Surface Demo	Demolition	Existing Terminal

Note: Equipment listed as being used all day is from 7:00 AM to 7:00 PM

Phase	Scope/Equipment	Qty.	Freq.	Task	Construction Activity	Location
B9	All Terrain Fork Lift	1	All Day	Utility Install	Util./Paving	Airside
B9	All Terrain Fork Lift	1	All Day	Utility Install	Util./Paving	Landside
B9	Asphalt Paver	1	Occasional	Grading/Paving	Util./Paving	Airside
B9	Asphalt Paver	1	Occasional	Grading/Paving	Util./Paving	Landside
B9	Belt Loader	1	Occasional	Grading/Paving	Util./Paving	Airside
B9	Belt Loader	1	Occasional	Grading/Paving	Util./Paving	Landside
B9	Compactors	2	Occasional	Utility Install	Util./Paving	Airside
B9	Compactors	2	Occasional	Curb/Gutter	Util./Paving	Airside
B9	Compactors	2	Occasional	Utility Install	Util./Paving	Landside
B9	Compactors	2	Occasional	Curb/Gutter	Util./Paving	Landside
B9	Conc./Asphalt Truck	6	Occasional	Grading/Paving	Util./Paving	Airside
B9	Conc./Asphalt Truck	6	Occasional	Grading/Paving	Util./Paving	Landside
B9	Concrete Paver	1	Occasional	Grading/Paving	Util./Paving	Airside
B9	Concrete Paver	1	Occasional	Grading/Paving	Util./Paving	Landside
B9	Concrete Trucks	2	Occasional	Utility Install	Util./Paving	Airside
B9	Concrete Trucks	6	Occasional	Curb/Gutter	Util./Paving	Airside
B9	Concrete Trucks	2	Occasional	Utility Install	Util./Paving	Landside
B9	Concrete Trucks	6	Occasional	Curb/Gutter	Util./Paving	Landside
B9	Cure Machine	1	Occasional	Grading/Paving	Util./Paving	Airside
B9	Cure Machine	1	Occasional	Grading/Paving	Util./Paving	Landside
B9	Delivery Trucks	2	Occasional	Utility Install	Util./Paving	Landside
B9	Delivery Trucks	2	Occasional	Utility Install	Util./Paving	Airside
B9	Demo Saw	1	Occasional	Utility Install	Util./Paving	Airside
B9	Demo Saw	1	Occasional	Utility Install	Util./Paving	Landside
B9	Dowel Drill	2	Occasional	Grading/Paving	Util./Paving	Airside
B9	Dowel Drill	2	Occasional	Grading/Paving	Util./Paving	Landside
B9	Dump Trucks	10	All Day	Utility Install	Util./Paving	Airside
B9	Dump Trucks	10	Occasional	Grading/Paving	Util./Paving	Airside
B9	Dump Trucks	10	All Day	Utility Install	Util./Paving	Landside
B9	Dump Trucks	10	Occasional	Grading/Paving	Util./Paving	Landside
B9	Excavator	2	All Day	Utility Install	Util./Paving	Airside
B9	Excavator	1	All Day	Grading/Paving	Util./Paving	Airside
B9	Excavator	2	All Day	Utility Install	Util./Paving	Landside
B9	Excavator	1	All Day	Grading/Paving	Util./Paving	Landside
B9	Form Slip	1	Occasional	Curb/Gutter	Util./Paving	Airside
B9	Form Slip	1	Occasional	Curb/Gutter	Util./Paving	Landside
B9	Grader	1	Occasional	Grading/Paving	Util./Paving	Airside
B9	Grader	1	Occasional	Grading/Paving	Util./Paving	Landside
B9	Jack Hammer	1	Occasional	Utility Install	Util./Paving	Airside
B9	Jack Hammer	1	Occasional	Curb/Gutter	Util./Paving	Airside
B9	Jack Hammer	1	Occasional	Utility Install	Util./Paving	Landside
B9	Jack Hammer	1	Occasional	Curb/Gutter	Util./Paving	Landside
B9	Joint Saw	1	Occasional	Grading/Paving	Util./Paving	Airside
B9	Joint Saw	1	Occasional	Grading/Paving	Util./Paving	Landside
B9	Loader	1	All Day	Utility Install	Util./Paving	Airside
B9	Loader	1	All Day	Grading/Paving	Util./Paving	Airside

B9	Loader	1	All Day	Utility Install	Util./Paving	Landside
B9	Loader	1	All Day	Grading/Paving	Util./Paving	Landside
B9	Paver	1	Occasional	Curb/Gutter	Util./Paving	Airside
B9	Paver	1	Occasional	Curb/Gutter	Util./Paving	Landside
B9	Roller	1	Occasional	Utility Install	Util./Paving	Airside
B9	Roller	1	Occasional	Grading/Paving	Util./Paving	Airside
B9	Roller	1	Occasional	Utility Install	Util./Paving	Landside
B9	Roller	1	Occasional	Grading/Paving	Util./Paving	Landside
B9	Roller Screed	1	Occasional	Grading/Paving	Util./Paving	Airside
B9	Roller Screed	1	Occasional	Grading/Paving	Util./Paving	Landside
B9	Skid Steer	1	Occasional	Curb/Gutter	Util./Paving	Airside
B9	Skid Steer	1	All Day	Grading/Paving	Util./Paving	Airside
B9	Skid Steer	1	Occasional	Curb/Gutter	Util./Paving	Landside
B9	Skid Steer	1	All Day	Grading/Paving	Util./Paving	Landside
B9	Welder	1	All Day	Grading/Paving	Util./Paving	Airside
B9	Welder	1	All Day	Grading/Paving	Util./Paving	Landside

Note: Equipment listed as being used all day is from 7:00 AM to 7:00 PM