




## SCHEDULE




### DECISION MILESTONE HORIZON

| Projected Meeting Date | Item for Commission Decision                  |
|------------------------|-----------------------------------------------|
| 8/18/25                | Approval of BWP Electrical Service Agreement  |
| 9/15/25                | Approval of Terminal Solar Panel Installation |



### CONSTRUCTION SAFETY



### CONTRACTOR DBE ENGAGEMENT

