




June, 2026


SCHEDULE



DECISION MILESTONE HORIZON

Projected Meeting Date	Item for Commission Decision
7/20/26	CCR for HPTJV Unforeseen General Conditions and Requirements

CONSTRUCTION SAFETY



CONTRACTOR DBE ENGAGEMENT

