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Budget

$1.299bn
Commitments

$1.119bn
Cost to Date

$397.867M
Est. at Completion

$1.299bnReplacement Passenger …
Indirect Cost

Parking Garage
Airside

Roadways
Sitework

Construction Requireme…
Phase 2 Lump Sum Desi…

Project Management
Pre-Construction

Survey
Public Art

Support Facilities

$456.8M

$158.0M

$147.5M

$80.5M

$63.2M

$54.1M

$50.3M

$31.4M

$24.7M

$12.1M

$2.0M

$1.8M

$0.6M

$128.3M

$73.0M

$43.2M

$12.4M

$5.0M

Commitments Actuals

SCHEDULE

DECISION MILESTONE HORIZON

Projected Meeting Date
 

Item for Commission Decision

6/16/25 Approval of BWP Aid in Construction (AIC) deposits for new substation
6/16/25 Approval of FY 26 Jacobs Program Manager Task Order #05
6/16/25 Approval of Task Order for LEED Gold construction elements
7/21/25 Approval of BWP substation electrical agreement

COST

CONSTRUCTION SAFETY CONTRACTOR DIVERSITY ENGAGEMENT

National Average
DART
1.50

23.21M

73.41M

Allowances Committed Remaining Allowances

Total Hours
Worked
937K

Recordable
Incidents

1

Days Lost

0

Burbank DART

0.29

DART: Days away, restricted or transferred

Total Owner
Allowance
96.63M

Target Funding
$1.299bn

Current Disadvantaged Business
Enterprise Commitments

$0bn $1.12bn
$204.04M

Secured
Funding

85.0%

Finance Status

18% Goal

$204.04M
Percentage calculation is based on the HPTJV Current committed budget

18.28%

0.95M

49.05M

Contingency Approved Remaining Contingency

Total Owner
Contingency

50.00M

COST Variance (Budget -
EAC)

$0


