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Budget

$1.299bn
Commitments

$1.160bn
Cost to Date

$676.858M
Est. at Completion

$1.299bnReplacement Passenger Terminal

Indirect Cost

Parking Garage

Airside

Roadways

Sitework

Construction Requirements

Project Management

Phase 2 Lump Sum Design Servi…

Pre-Construction

Survey

Public Art

Unallocated

Support Facilities

$467.7M

$155.1M

$148.5M

$85.6M

$68.5M

$56.5M

$50.4M

$36.9M

$31.4M

$12.1M

$2.0M

$1.9M

$1.3M

$0.6M

$252.2M

$81.3M

Commitments Actuals

SCHEDULE

DECISION MILESTONE HORIZON
Projected Meeting Date

 
Item for Commission Decision

11/15/25 BWP Substation AIC Approvals
12/15/25 Additional Public Artwork Opportunity Selections

COST

CONSTRUCTION SAFETY CONTRACTOR DBE ENGAGEMENT

National Average
DART
1.20

32.20M
64.42M

Allowances Committed Remaining Allowances

Total Hours
Worked
1.956M

Total Recordable
Incidents

18

Total Days
Lost
221

Burbank DART

0.54

DART: Days away, restricted or transferred

Total Owner
Allowance
96.63M

Target Funding
$1.299bn

Current DBE Commitments

$0bn $1.13bn
$222.27M

Secured
Funding

85.0%

Finance Status

18% Goal

$222.27M

Percentage calculation is based on the HPTJV Current committed budget

19.68%

12.26M

37.74M

Contingency Approved Remaining Contingency

Total Owner
Contingency

50.00M

COST Variance (Budget -
EAC)

$0


